
 

Request for City Council Committee Action 
from the Department of Public Works 

 
Date:   January 28, 2014 

 

To:   Honorable Kevin Reich, Chair Transportation & Public Works Committee 

 

Referral:  Honorable John Qunicy, Chair Ways and Means/Budget Committee 

 

Subject:  Contract Amendment: Reconstruction of existing Water Main by Fer-

Pal Construction USA, LLC 

 

Recommendation: 

Authorize proper City officers to amend contract C-37198 with Fer-Pal 

Construction USA, LLC by adding $87,468.00 for a new contract total of 

$480,408.00 for reconstruction of existing water main.  Funds are available 

in the current budget . No additional appropriation is needed.. (Does this 

belong in the subject line?) 

 

 

Previous Directives:   

 

 July 30, 2013: Passage of a Resolution accepting low bid (OP #7812) from 

Fer-Pal Construction USA, LLC for Reconstruction of existing water main. 

 

 

Prepared by: Robert Ervin, Senior Engineer, 612-673-5509 

 

Approved by: 

  ________________________________________________________ 

  Steven A. Kotke, P.E., City Engineer, Director of Public Works 

 

Presenters: Robert Ervin, Senior Engineer, Water Treatment and Distribution Services 

 

 

 

Reviews 

 Permanent Review Committee (PRC): Approval _NA_ Date ________________  

 Civil Rights Approval Approval ___ Date ________________ 

 Policy Review Group (PRG):     Approval ___ Date ________________ 

 

Financial Impact  Action is within the Business Plan 

Community Impact 

 Neighborhood Notification 

 City Goals: A safe place to call home – housing, health and safety. 



 Comprehensive Plan 

 Zoning Code 

 Other 

Background/Supporting Information 

Contract Background 

On July 30, 2013, the City Council and Mayor awarded the bid for Reconstruction of existing 

Water Main to Fer-Pal Construction USA, LLC at a unit price of $111.00 per foot of lining for 

the total amount of $392,940.00. The contract is to perform structural lining of existing 

water mains at several locations within the City during the 2013 calendar year.  After the 

contract was awarded an additional location was added to the project, 5th Street SE and 

Malcolm Avenue SE,  at 5th Street SE and Malcolm Avenue SE to rehabilitate a deteriorated 

water main.  

prior to the Surly Destination Brewery development and construction. (Why does it need to 

be added for Surly? Is this okay?) 

Recommended Action 

Public Works, Water Treatment and Distribution Services recommends adding $87,468.00 to 

make the final 2013 payment. This work is funded as part of WTR12 Water Distribution 

Improvements in the Capital Improvement Program. 

 

Cc: Gary Warnberg, Director, Purchasing 

 Glen Gerads, Director, Water Treatment and Distribution Services 

 


